

**VILLAGE OF WATERLOO
RESOLUTION NO. 06-09-20-07**

WHEREAS, the Board of Trustees of the Village of Waterloo entered into an agreement for the engineering services on the flood damage repair projects with JEO and the Village of Waterloo on December 10, 2019 ; and,


WHEREAS, JEO has submitted an amendment for additional engineering fees due to additional projects that have been approved resulting in additional fees of \$8,900.

NOW THEREFORE, BE IT RESOLVED BY THE BOARD OF TRUSTEES OF THE VILLAGE OF WATERLOO, NEBRASKA, AS FOLLOWS:

THAT, the amendment submitted by JEO, attached hereto as Exhibit "A", is hereby approved.

PASSED THIS 9 DAY OF June, 2020


ATTEST:



Melissa Johnson
Clerk



Village of Waterloo



Travis Harlow
Chairperson

**AMENDMENT TO AGREEMENT
WATERLOO, NEBRASKA
2019 FLOOD REPAIR
JEO PROJECT # 190407.01**

June 4, 2020

REFERENCE: Standard form of Agreement between Owner and Engineer for professional services approved at the Village Board Meeting on December 10, 2019. Except as noted below, all other terms and conditions remain unchanged.

AMENDMENT: The amendment would include:

- Provide for additional RPR time to observe the work added to the project by addendum. The project scope and timeline has nearly doubled since the original bid. To review the work, 70 hours included in this amendment.
- Provide for Construction Administration time to provide administrative time for additional pay applications and attend village board meetings due to the extended timeline of the project. It is anticipated that an additional two (2) pay applications and meeting will be required.

SCHEDULE OF FEES:


Additional RPR Services	\$7,700.00 (hourly)
Additional Construction Administration	<u>\$1,200.00</u> (hourly)

Total \$8,900.00

If acceptable, please sign and return one (1) original to JEO. If you have any questions, please call.



Julie Ogden, PE
Project Manager
JEO Consulting Group, Inc.



Travis Harlow, Chairman
Village of Waterloo, Nebraska